

## DESCRIPTION OF EFFORT

A Non-Developmental Item targeting pod with: A better performing Forward Looking Infrared sensor, TV camera, laser spot tracker, and laser marker. A high reliability system designed for day and night operations. Five day turnaround on depot repair (CONUS). Warranty on availability rate of 92% for each base.

Three un-funded requirements identified at RROC with high priority: F-16 LITENING Upgrade Modification (#3), F-16 LITENING AT pod procurement (#4), F-16 Program Assessment: Green  
Adv. Targeting Pod Procurement

## ISSUES

- Securing buy of remaining 11 pods on 2020 contract
- Adequate funding for spares, piece parts
- Funding for new SORAP
- PMA and AFRC personnel support
- Pod fielding schedule in association with ANG

## ACTION ITEMS

- Continue work with ASC/FBL to execute program plans
- Negotiate SORAP funding
- Coordinate with Northrup and ANG on delivery details

## QUICK LOOK SCHEDULE

Task Name		2003			2004				2005			
		Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
LITENING II for F-16	11/8											
Contractor Logistics Support	11/8rt											
LITENING II Upgrades	10/15											11/15
SCU 5	10/15											11/15
Final Flight Test	10/15											7/14
Kit Proof												7/28
Distribution												11/15
SCU 6	5/21											
Pod/kit/spares buy												11/11
Contract Award												2/15

## FUNDING

Source	Prior	FY03	FY04	FY05	TOTAL
0592	50K				50K
0350			28.0M		28.0M
3740*	1.83M	1.11M			2.94M

\*Program funding for AFRC's portion of the program.